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Letter from Committee Chair 
  
  
 
November 22, 2019 
 
To: The Board of Education and the Citizens of the Palo Alto Unified School District 
 
The Citizens’ Oversight Committee is pleased to forward its Annual Report covering the 2018-19 fiscal year, on the 2008 $378 
million general obligation Strong Schools Bond. 
 
The purpose of the Citizens’ Oversight Committee (COC) is to inform the public concerning the expenditure of bond revenues. As 
required by State law, the COC provides oversight and advises the public whether the District is spending the Strong Schools Bond 
funds for school capital improvements within the scope of projects outlined in the Strong Schools Bond Project List.  In fulfilling its 
duties, the COC reviews, among other things, the District’s annual independent financial and performance audits of Strong Schools 
Bond activity. 
 
The Measure A program completed this spring the large Central Building project at Gunn High School and also the Library 
construction at Palo Alto High School.  The Science classroom addition at Palo Alto High School is currently in construction. Planning 
is complete for the campus renovation at Hoover Elementary School.  As of June 30, 2019, planning was underway for at El Carmelo, 
Escondido and Walter Hays Elementary Schools. 
 
From a financial perspective, the Bond Program expended nearly $18.1 million during the fiscal year. As of June 30, 2019, 
approximately 79% of the full Bond Budget was contractually committed, and 78% had been expended. 
 
The Committee reviewed the Independent Auditor’s Report issued by the independent auditing firm of Christy White Associates 
(CWA). The CWA report included the Independent Auditors’ Report and its Report on Internal Control over Financial Reporting and 
on Compliance and Other Matters Based on an Audit of Financial Statements Performed in Accordance with Government Accounting 
Standards, and its Independent Auditors’ Report on Performance. CWA found that PAUSD complied with the terms of Proposition 39 
and Strong School Bond during the 2018-19 fiscal year. 
 
On November 8, 2018, the PAUSD voters approved by a 69% yes vote Measure Z Bond (“Measure Z”), authorizing the issuance and 
sale of general obligation bonds, not to exceed $460 million. Subsequent to that election, the Board of Education passed a resolution 
designating this COC to have oversight over both the Measure A and Measure Z bonds.  However, no Measure Z bonds were issued 
prior to June 30, 2019 and no Measure Z expenditures were recorded prior to June 30, 2019.  Therefore, the Measure Z bond is not 
within the scope of this July 1, 2018 - June 30, 2019 audit and there are no 2018-2019 revenues or expenditures to be examined by 
this committee. 
 
The Committee wishes to report that, to the best of its knowledge, the Palo Alto Unified School District is in full compliance 
with its responsibilities as described in Article XIIIA, Section 1(b)(3) of the California State Constitution, the section that governs the 
terms and conditions of Proposition 39 bonds like PAUSD’s Strong Schools Bond. 
 
The work of the Citizens’ Oversight Committee is conducted under the Brown Act. All meetings of the Committee are open to the 
public, and observers are welcome. The 2018-19 audits and further information on expenditures, minutes of the Committee’s 
meetings, and detailed monthly progress reports are available at:  
 
https://www.pausd.org/bond-citizens-oversight-committee 
 
Sincerely yours,  
 

 
 
 

Daniel Teo 
Chair, 2018-19 Citizens’ Oversight Committee 
E-mail: coc@pausd.org 
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About Strong Schools Bond  

The Measure A Strong Schools 
Bond is a $378 million bond 
authorization measure passed on 
June 3, 2008 to support growth, 
modernization and improvement of the 
facilities and fixtures of the PAUSD. 
 
To ensure the Strong Schools Bond 
funds are spent in a way that best 
meets the needs of the District, the 
individual sites, and the community 
at large, a variety of strategies are 
being used. These include Site Facilities Steering Committees 
comprised of principals, teachers, parents and community members that 
make recommendations on site-specific issues. Community meetings are 
held during the planning phases of the major projects to ensure that 
the concerns of neighbors, parents and the community are addressed. 
Finally, the Board of Education approves all Bond expenditures with 
an eye toward the needs of the District today and well into the future.  
The COC exercises oversight regarding expenditures. 

The Bond program, now in its eleventh year, is a mature program, with 
multiple projects completed, and several others in the planning and 
building phases. Nearly $18.1 million was expended during 2018-19, 
and over $319.8 million in contracts have been either awarded or 
completed.   

The Measure Z Bond 
PAUSD voters approved by a 69% yes vote Measure Z authorizing 
issuance and sale of general obligation bonds, not to exceed $460 
million. This COC has oversight over both the Measure A and Measure 
Z bonds.  However, no Measure Z bonds were issued prior to June 30, 
2019 and no Measure Z expenditures were recorded prior to June 30, 
2019.  Therefore, this Measure Z bond is not within the scope of this 
audit and there are no revenues or expenditures to be examined by 
this committee. 
 
Independent Audit Reports 
In compliance with Proposition 39, performance and financial audits 
were conducted for the year ended June 30, 2019. These audits were 
conducted in accordance with Generally Accepted Government 
Auditing Standards by the firm of Christy White Associates, a 
professional accountancy corporation. 
  
The audit firm rendered an opinion that the District's financial 
statements present fairly, in all material respects, the financial position 
of the Strong Schools Bond Building Fund as of June 30, 2019. The 
audit further found that the expenditures tested were in compliance 
with the terms of the ballot measure and State laws and regulations. 

 
The auditors reported: "We found all 
expenditures tested to be in 
compliance with the terms of the 
Measure A - Strong Schools Bond  
ballot measure and applicable State 
laws and regulations, without 
exception. 
  
It was determined through a facilities 
site walk of selected projects that 
projects appear to be successfully 
completed, or in the process of 
completion, and funds appear to be 

expended for authorized bond projects.  Additionally, the District 
appears to be properly reviewing projects and applying appropriate 
procedures over contract and bidding procedures.   
  
The auditor also reviewed the composition and activities of the citizens’ 
oversight Committee.  The District has compiled with Assembly Bill 
(AB) 1908 and Education Code (Ed Code) Section 157278 in 
establishing and maintaining the CBOC with the required membership 
and representation.  
  
The auditors found that the program was materially in compliance with 
the terms of Proposition 39 and Strong Schools Bond. Annual and 
Audit reports are available to the public at: 
 
https://www.pausd.org/bond-citizens-oversight-committee 
 
2018-19 COC Quarterly Meetings 
The Citizens’ Oversight Committee meets on a quarterly basis. All 
meetings are open to the public. The following are the proceedings of 
the meetings held in 2018-19: 
 
August 15, 2018: Introduction of New and Continuing Members, 
Election of Chair and Vice Chair, Preparation for Bond Audits, Program 
Status Update, November Ballot Measure for Next Bond, Preparation 
for 2017-18 COC Annual Report, Site Visit  

November 28, 2018: Review of Financial and Performance Audits 
from Christy White, Review Draft of the COC Annual Report to the 
Board of Education, Discussion of the New Bond Authorization and 
Action on Present COC having Responsibility for Both the 2008 and 
2018 Bonds, Program Status Update, and Site Visit  

February 6, 2019: Site Visit, Update on Present and Future Measure 
A projects, Update on Measure Z Activities 

May 8, 2019: Report on Major Projects, Overall Program Status 
Update, Progress on Measure Z Bond Activities and Site Visit. 

Authorized Amount: $378.0 M Issued: $340.0M Expended: $313.2M
Purpose                          
(per ballot language):

Dr. Donald Austin Robert Golton

fs3|Hodges  fs3|Hodges

Auditor: Christy White Associates Audit Findings:       In Compliance without Exceptions

2008 Measure A Strong Schools Bond - At A Glance (as of June 30, 2019)

Bond Program Manager: 

Program Management:

Superintendent:

Provide safe and modern schools, accommodate enrollment growth, upgrade aging classrooms, libraries, computer and science labs, 
repair or replace roofs, plumbing, heating, ventilation, and electrical systems, improve fire alarms and school security, meet current 
earthquake standards; provide current technology, and replace old portables with permanent classrooms.

Construction Management:  

Budget 
(millions)

Completion 
Date

Under Construction to be Completed After June 2019
Paly Science Addition $14.4 2020
In Design
Hoover Campus Renovation $30.5 2023
El Carmelo New Multipurpose Building $11.1 2023
Escondido New Multipurpose Building $15.9 2024
Walter Hays New Multipurpose Building $1.6 2024
Gunn Titan Gym AC $2.0 2020
Gunn Building A, B & K Renovation $19.5 2024
Paly Tower Building Renovation $20.1 2024
Paly HW/CW Piping Replacement $5.2 2020

Bond Program Highlights - 2018-19
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Palo Alto Unified School District 
Citizen’s Oversight Committee 
2018-2019 Annual Report 
 
Below is a list of the projects within the Strong Schools Bond from inception.  Budgeted numbers below may differ from those on page 4 due to 
Board of Education approved changes subsequent to June 30, 2019.  To see a complete list and additional detail on the status, expenditures and 
schedule of current Strong Schools Bond projects, please visit: 
 
https://www.pausd.org/bond-citizens-oversight-committee 
 

Strong Schools Bond Projects – In Progress  
 

 
Palo Alto High School – Science Addition 
M-A Budget: $ 7,934,123 Planned Occupancy: September 2020 
Impact Fees: $ 6,485,430  
 
The Science Addition at Paly will provide four new science classrooms to account for anticipated growth.  The proposed location for the addition is 
the open space immediately south of the existing Science building. Construction commenced in June 2019 and will continue through September 
2020. 
 

  
  
 
 
Hoover Elementary School 
M-A Budget:  $28,511,333 Planned Occupancy: August 2023 
Impact Fees: $  2,000,000  
 
The Hoover project includes the construction of a new administration, 
multipurpose and library building to replace the existing buildings and 
also includes renovation of the existing classroom wings.  In addition, a 
new classroom building is proposed to replace the five portable 
classrooms. A new kindergarten classroom building and a specialist area 
near the kindergarten wing is also planned.  Site improvements will 
include an expansion of play fields, building a new courtyard to expand 
outdoor eating and gathering space, and new hardcourt space. 
 
 
 
 
 

  

New Science Addition - Rendering New Science Addition - Rendering 
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Strong Schools Bond Projects – In Progress 

 
El Carmelo Elementary School 
M-A Budget: $11,089,835 Planned Occupancy: TBD 
 
The project includes the construction of a new Multipurpose building near 
the new classroom wing, and will include one enrichment lab. The old 
Multipurpose building will remain and be renovated into an enrichment lab 
and a regular classroom. Site improvements will include modification of 
play fields and hard courts. 
 
 
 
 
 
 

 
 
Escondido Elementary School 
M-A Budget: $15,891,036 Planned Occupancy: TBD 
 
The project includes the construction of a new Multipurpose building near 
the parking and drop off area. A new Kinder classroom will also be built 
near the Kinder play area. Site improvements will include modification of 
hard courts and building a new courtyard to expand outdoor eating and 
gathering space. 
 
 
 
 
 
 

 
Walter Hays Elementary School 
M-A Budget: $ 1,646,435 Planned Occupancy: TBD 
 
The project includes the construction of a new Multipurpose building near the 
existing first grade classrooms. Site improvements will include modification 
of hard courts and building a new courtyard to expand outdoor eating and 
gathering space. This project is funded for design only, due to budget 
constraints. 
 
 
 
 
 

 
District-wide — Technology 
M-A Budget: $10,157,367 Completion: On-going 
 
The District purchased computers, utilizing bond funds, throughout the 2015/16 school year.  There has been a notable shift from desktops and 
laptops to handheld devices, primarily at the elementary school level.  Implementation of the Voice-over-IP (VoIP) telephone system and a major 
upgrade to the District's broadband of wireless access points both completed in August 2012.  Also, installation of wireless antennas at each school 
to enhance the District’s broadband network was completed in December 2013. 
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Strong Schools Bond Projects – Completed Projects  

Gunn High School 
 
Gunn High School – Central Building Project 
M-A Budget: $24,887,216 Occupancy: March 2019 
Impact Fees: $  2,000,000  
 
The new central building provides a centralized building housing Performing Arts, Student 
Activities, a Wellness Center and Media Arts classrooms.  The project will demolish the 
current Music building and replace it with a larger facility to adequately house the music 
programs.  A new two-story building will provide a new space for Student Activities, new 
Media Arts classrooms, and a new Wellness Center on the second floor. A new entry 
plaza and drop–off area will be located where the current Music building is to provide 
direct access from the parking and drop-off location to the center of campus.  
Construction commenced in May 2017. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Gunn High School - Aquatic Center 
Final Cost:  $4,862,530 Occupancy: June 15, 2009 
 
This project constructed a new 35-meter pool facility to replace the original pool.  
The pool accommodates swimming, diving and water polo, and includes a new 
deck, bleachers, lighting and shade structures for events.  The project also 
constructed a new building housing restrooms, outdoor showers, storage and 
a team room for the aquatic’s teams.  The project was completed within budget 
and began hosting events in June 2009.  
 

 

 

 
 
 
 
 
 
 

New Central Building Project - Photo 
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Strong Schools Bond Projects – Completed Projects  

Gunn High School 
 

Gunn High School - Industrial Arts Addition and Renovation 
Final Cost:  $5,065,128 Occupancy: January 2010 
 
This project renovated and expanded the existing Industrial Arts building at 
Gunn. The addition includes two new biotechnology labs and support space. 
The existing building has the same labs as before, but with upgraded 
electrical and mechanical systems as well as new finishes and casework. 
The project was completed on-time and within budget and began hosting 
classes in January 2010. 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
Gunn High School - New Classroom Buildings 
Final Cost:  $24,808,488 Occupancy: August 15, 2013 
 
This project consisted of two new classroom buildings on the Gunn campus. A two-story classroom wing houses new classrooms, resource rooms and 
offices for the Math and English departments. The Math department occupies the upper floor, and English the ground floor. The second building houses 
World Languages classrooms and offices adjacent to the L wing complex and the Science building along Arastradero.  Construction of the World 
Languages building was completed in January 2013 and occupied in August 2013, with construction of the Math/English building being completed July 
2013 and occupied in August 2013. 
 

 

 

 

 

 

 

 

 
New World Languages Bldg. New Math and English Bldg. 

Industrial Arts Addition, view from quad 

New condensers on roof of Gunn Buildings 

Gunn High School - Air Conditioning of Existing Buildings 
Final Cost:  $2,092,366 Completion: August 8, 2011 
 
This project converted existing heating systems to provide cooling to the L, M, S, IA, and A 
buildings on the Gunn High School campus.  Installation of a ’cool’ roof system on these 
building was also included as part of this project.  The project was completed on-time and 
within budget and began cooling classrooms at the start of school in August 2011. 
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Strong Schools Bond Projects – Completed Projects  
Gunn High School 

Gunn High School - New Gymnasium 
Final Cost:  $12,450,948    Occupancy: June 8, 2013 
 
The new gymnasium, named ‘Titan Gym’, provides a second venue for school athletics and physical education instruction for the Gunn campus. The 
gym capacity is approximately 1,900 students for basketball or volleyball games, and includes a new ticket booth, restrooms, team rooms and a fitness 
room for weightlifting and dance programs. The project included rebuilding outdoor tennis and basketball courts on the northern edge of the student 
parking lot. Construction was completed in May 2013 and occupied in June 2013. The 2nd phase of the project included modernization of the existing 
‘Bow Gym’. For this phase, the main gym floor, bleachers and lighting was replaced, with the old wrestling room being converted to a wrestling and 
dance room. This project was also completed within the budget and occupied in November 2013. 
 

 
 

 

 

 

 

 

 

 
Gunn High School – Miranda Ave. Parking and Drop-off – Phase 1 
Final Cost:  $3,940,000 Completion: August 8, 2014 
 
Phase 1 of this project constructed a new drop-off area along the west side of the Gunn 
campus accessed from Miranda Ave.  The new drop-off includes site improvements adjacent 
to the drop-off area and adds staff parking toward the northern part of campus.  Construction 
was completed before school started in August 2014, while the signal relocation at the 
Miranda Ave. and Arastradero intersection was complete in June 2015. Phase 2 work will 
include work in the main parking lot and commence after completion of the Central Building 
Project. 
 

 
 
 
 
Gunn High School – E & K Buildings Renovation 
Final Cost:  $1,629,175         Occupancy: August 15, 2014 
 
The renovation of buildings E & K at Gunn High School renovated the vacated Math 
Classrooms with interior modernization and reconfiguration of utilities to provide 
classrooms with a small work room.  The vacated World Languages offices were 
also renovated into classrooms and a tech room.  Construction was complete and 
occupied in August 2014. 
 
 
 

 
 

View of Miranda turnaround and drop-off 

New Classroom in K wing 
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Strong Schools Bond Projects – Completed Projects  
Palo Alto High School 

 
 
Palo Alto High School - Multi-Use Field 
Final Cost:  $2,609,680 Completion: February 2011 
Other Funding:  $   991,538 
 
This project renovated the existing baseball and softball fields on the southern 
end of the Paly campus. The new fields include new dugouts, bullpens, batting 
cages and bleachers for each venue, and improve fencing, scoreboards and 
drainage around the field.  Reconfiguration of the south parking lot was also part 
of the project.  The project was completed on-time and within budget and was 
ready for the opening of the 2011 baseball and softball seasons.  
 
 
 
 
 
 
Palo Alto High School - Athletic Stadium Improvements 
Final Cost:  $4,758,036 Occupancy: August 15, 2013 
 
This project included a new building to house restrooms, concessions, equipment 
storage, and ticket sales.  Additional site improvements included new picnic 
areas, track resurfacing, and new bleachers for both the home and visitor’s side 
of the field.  The project was completed in August 2013. 
 
 
 
 
 
 
 
 
Palo Alto High School - Tower Building Improvements 
Final Cost:  $1,260,933 Completion: August 1, 2013 
 
This multi-phase project provided improvements to the Tower Administration building at Paly.  The first phase replaced the boilers in the basement of 
the Haymarket Theater.  The second phase, funded by planned maintenance funds, included replacing exterior trim, roofing, dry-rot repairs and painting 
the exterior, which was completed in August 2012. The last phase replaced of all the exterior windows and trim.  Construction was completed in July 
2013 and occupied in August 2013.  

 


 

 

 
 
 
 
 
 
 
 

New Tower Bldg. Windows  

Athletic Stadium Improvements – New Entry 

New Tower Bldg. Window – Large Window Replacement 
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Strong Schools Bond Projects – Completed Projects  

Palo Alto High School 
 
Palo Alto High School - New Classroom Building and Media Arts Building 
Final Cost:  $36,819,195 Occupancy: August 2014 
 
This project consists of the addition of two large buildings to the Paly campus. The math and social sciences building consists of new classrooms in a 
two-story structure, with Math classrooms, offices and resource areas on the upper floor and similar spaces for social sciences on the ground floor. 
The Media Arts building includes new classrooms for the English department, as well as several lab spaces for media arts, including video production, 
photography and journalism.  Construction began in August 2011, was completed in April 2014, and was occupied in August 2014. 
 

 
 
 
Palo Alto High School - New Performing Arts Center 
Final Cost:  $27,117,764 Occupancy: May 7, 2016 
 
The Performing Arts Center at Paly is a new, 592 seat facility to house performances for the Performing Arts department and assemblies for the 
campus.  The facility includes single level seating with a single row of side boxes around the perimeter on two levels. It includes a mechanical orchestra 
pit, a full fly tower for staging, and a trap room below the stage.  The building also includes a drama classroom. Construction began in May 2014 and 
was completed in May 2016.   
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

  

New Classroom Building New Media Arts Center 

Performing Arts Center Lobby and Drop Off Performing Arts Center House 
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Strong Schools Bond Projects – Completed Projects  

Palo Alto High School 
 
Palo Alto High School - New Indoor Athletic Facilities 
Final Cost:  $17,820,505 Occupancy: August 2017 
Donation:    $24,000,000 
 
The Indoor Athletic Facilities at Paly consists of two new gyms and comprehensive PE and Athletics facilities for the campus.  The building is two-stories, 
with the main gym at the basement level, and a second gym on ground level.  Also included are a new strength and conditioning room, wrestling room, 
dance studio, new locker rooms, team rooms, and a PE classroom.  This project was jointly funded by a private donation of $24M and Measure A bond 
funds. Construction commenced in August 2015 and was occupied in August of 2017. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
Palo Alto High School – Building 500 (Library) Renovation 
Budget:   $13,220,121 Occupancy: February 2019 
Impact Fees; $     400,000 
The Building 500 Renovation project at Paly reconfigured the old library, offices 
and resource rooms into a new expanded Library and Counseling Center.  The 
new facility includes a new computer lab, a ‘Maker Space’ lab, and new offices 
to house Guidance and Counseling, Student Activities and the College and 
Career Center.  Construction commenced in August 2017 and was completed in 
December 2018. The Library opened in February 2019 to students. 
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Strong Schools Bond Projects – Completed Projects  
Middle Schools 

 
 

Greene Middle School 
Final Cost:  $19,109,347  Occupancy: August 15, 2013 
 
This project constructed a new classroom wing, a new cafetorium and renovated several existing classroom wings.  The new classroom wing is 
adjacent to the Middlefield parking lot. The new cafetorium is adjacent to the tennis courts, just east of the existing cafetorium.  The existing 
cafetorium building was renovated into two new music classrooms.  Greene’s existing music classrooms were renovated to accommodate new 
art labs, and the science wing was renovated to convert three small labs into two large science labs.  Construction was completed in July 2013 
and occupied in August 2013. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
J. L. Stanford Middle School 
Final Cost:  $15,670,128                  Occupancy: August 15, 2013 
 
Improvements at JLS included a new classroom wing and renovations in several existing classrooms. The new classroom wing is a two-story 
building housing ten new classrooms, located on south of the industrial arts wing.  Improvements in the existing classrooms included technology 
walls and sound assist systems, which were completed via separate contract in 2011.  Another contract included improvements to exterior 
courtyards to improve drainage, circulation and landscaping. Construction was completed in July 2013 and occupied in August 2013. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

New Cafetorium Bldg. 

New Classroom Wing 

New Classroom Bldg. 

Landscape and Sitework Improvements 
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Strong Schools Bond Projects – Completed Projects  
Middle Schools 

 
Fletcher Middle School 
Final Cost:  $13,051,488                 Occupancy: October 30, 2013 
 
The Administration and Library building at Fletcher was expanded and renovated to accommodate a new office at the front of the school, three 
new classrooms and a new library as part of an addition to the east side of the old building. Improvements also included renovations to the 
cafetorium, a new drama classroom and all new heating units. The new library and classrooms were occupied in August 2013, while the 
renovations in the cafetorium were complete in October 2013. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

  

New Library Expansion New Administration Wing 
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Strong Schools Bond Projects – Completed Projects  

Elementary Schools 
 
 
Ohlone Elementary School - New Classroom Building and Modernization 
Final Cost:  $10,528,254  Occupancy: January 3, 2012 
 
A new two-story classroom building was constructed on the Ohlone campus to 
accommodate enrollment growth at the elementary schools. The project 
included ten new classrooms, a flex room and a special day classroom adjacent 
to the library. The project also included modernization of existing classrooms, 
including improved lighting and ventilation. Construction was completed in 
December 2011 and occupied in January 2012. 
 
 
 
 
 
 
Fairmeadow Elementary School - New Classroom Building and 
Modernization 
Final Cost:  $7,590,515         Occupancy: August 15, 2013 
Other Funding: $1,747,200 
A new classroom building was constructed on the Fairmeadow campus to 
accommodate enrollment growth.  The project included a new, two story 
classroom wing adjacent to the Jackson Center that houses eight new 
classrooms with new restrooms on each level. The project also included 
expanding the library and relocating the kindergarten classrooms and play areas 
to the old upper wing. Construction was completed in July 2013 and occupied in 
August 2013.  
 
 
 
 
 
 
 
525 San Antonio Avenue – Site Acquisition 
Final Cost:  $8,500,000  Acquired: November 8, 2012 
 
This 2.6 acre parcel was acquired from Summer Hill Homes.  It is anticipated that 
this property will be used with the adjoining Greendell site for future expansion of 
Palo Alto Unified School District classroom purposes.  At the present time it is 
being leased to the Athena Academy.   
 
 
 
 
 
 
 
 
 
 
 
 
 

New Classroom wing 

New Classroom wing and field 
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Strong Schools Bond Projects – Completed Projects  
Elementary Schools 

 
Elementary Schools - Elementary Classroom Improvements: 
Smartboard and integrated sound assist listening systems 
Final Cost:  $1,879,695 Completion: April 2011 
 
This project funded new Smartboards and sound assist systems for each 
elementary school campus. The installation of new Smartboards and integrated 
sound assist systems for all elementary classrooms was completed in April 2011. 
 
 
 
 
 
 
 
 
Duveneck Elementary School - New Classroom Building and Modernization 
Final Cost:  $9,230,464   Occupancy: August 15, 2014 
Other Funding: $1,310,400 
The project includes a new two-story classroom building housing eight classrooms, and two one-story classroom buildings for two kindergarten and 
three primary grade classrooms. These new buildings replaced the eight portable classrooms and add three additional classrooms to the campus. The 
project includes an expanded library and modernization of existing classrooms.  Construction began in May 2013 and was completed in August 2014. 
 

 
 

 
 
 
 
 
 
 
 
 

 
 

 

New Classroom Buildings 


